ವಿಷಯ :

ಪುಟದ ಸಂಖ್ಯೆ 33

ಕಡತದ ಸಂಖ್ಯೆ .....

ಪಂಕ್ತಿಯ ಸಂಖ್ಯೆ	ಟಿಪ್ಪಣಿಗಳು ಮತ್ತು ಆಜ್ಞೆಗಳು
117)	ಗುತ್ತಿಗೆದಾರರಾದ ಠಿ/ಸ್ಕೈ ಏಜೆನ್ಸೀಸ್ ಇವರಿಗೆ ಪದವಿ ಕೊಯ್ಲುಗಾರರನ್ನು ಕೆಲಸಕ್ಕೆ ಬಳಸಿಕೊಳ್ಳಲು ದಿನಾಂಕ: 10-7-13 ರಂದು ಕಾರ್ಯಪಟ್ಟಿ ನೀಡಿದ್ದು, ಪದವಿ ಕೊಯ್ಲುಗಾರರನ್ನು ಕಾಯಂಗಾರ ಕೆಲಸಕ್ಕೆ ಬಳಸಿಕೊಳ್ಳಲು 90 ದಿನಗಳ ಕಾಲಾವಕಾಶ ನೀಡಲಾಗಿರುತ್ತದೆ. ಪ್ರಸ್ತುತ ಗುತ್ತಿಗೆದಾರರು ದಿನಾಂಕ: 28-12-13 ರಂದು ಕಾಯಂಗಾರರನ್ನು 48 ದಿನಗಳ ವಿಸ್ತರಣೆಗಾಗಿ ಕೋರಿದ್ದು, ಕಾಯಂಗಾರ ವಿಸ್ತರಣೆಗೆ ತಿಳುವಳಿಕೆ/ಸ್ಪೀಕರಣ/ಕಂಡ ವಿವರವನ್ನು ಕೂಡಿ ಟಿಪ್ಪಣಿ ಸಲ್ಲಿಸಿದೆ.
118)	ಟಿ.ಪ) 48 ದಿವಸಗಳ ವಿಸ್ತರಣೆ ಅವಧಿಗೆ ಅನುಮತಿ ನೀಡಿ ಆದೇಶ ಹೊರಡಿಸಲು ಕೋರಿದೆ.
119)	ಆದೇಶ ಪ್ರಸ್ತುತ ಗುತ್ತಿಗೆಯನ್ನು ಕೆಳಗಿನ ಷರತ್ತುಗಳು 48 ದಿನಗಳ ವಿಸ್ತರಣೆ ಮಾಡಿ ಕರಾರು ಮಾಡಿಕೊಳ್ಳಲಾಗಿದೆ. ರೂ 40000 ದಂಡ ವಿಧಿಸಲಾಗಿದೆ.

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike,
Dasarahalli Zone, Bangalore-57.

EXTENSION OF TIME

Name of the Work:	Providing cement concrete to cross at B/s of Shubhodya School in W.No.13.
Job No:	013-12-000031
Work order No:	38 / 10.07.13
BR No:	565 / 31.12.13

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike